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MEBT MEETING AGENDA
March 15, 2001

M echanical Systems Update
1. Fabrication and Procurement Updates
Chopper Target / Beambox
Chopper Vacuum Enclosures
BPM’s
Vacuum Roughing System (turbo)
2. Raft & Framedesignsunderway FDR 3/30/01 (mebt, frame)
3.  Wire Scanner Beambox

Electrical Systems Update
1. LowlLevel RF

2. Rebuncher System
3. Beam Diagnostics

System Integration / I nstallation
1. Raft assembly planning
2. Control interfaces

Upcoming Tasks and Milestones

Raft Systems FDR 3/31/01 UC
Rebuncher Cavity #1 Received 1/31/01 OR
Profile Monitor First Article Complete 3/31/01
Power Supply Rack Installation Complete 3/31/01
Chopper Target Complete 4/30/01
Chopper Vacuum Enclosures  Complete 5/31/01
Raft and Support Structure Complete 5/31/01 OR
Rebuncher Amplifiers #2-6 Recelved 6/30/01
Rebuncher Cavity #2-4 Received 6/30/01
Profile Monitor all complete 7/31/01

Next Meeting, Thursday, 3/29/01, 10 AM
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Temperature (deg C)

Temperature vs. Time for TZM braze 3-02-01
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Temp. (C)

Target Braze 3-2-01: Peak Temperature Range
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